

**EVALUATION OF ENvest^{SCE}
AND TEEM PILOT PROJECTS**

**Final Report
July 8, 1996**

Prepared for:

**California Public Utilities Commission
Commission Advisory and Compliance Division**

Prepared by:

George Edgar
Charles A. Goldman*
Barbara J. McKellar
Edward Carroll

With Assistance From:

Martin Kushler*
Wayne DeForest

Wisconsin Energy Conservation Corporation
3120 International Lane
Madison, WI 53704
608-249-9322

*Independent Consultant




TABLE OF CONTENTS

EXECUTIVE SUMMARY	1
OVERVIEW OF ENvest^{SCE} AND TEEM PILOTS	2
PILOT RESULTS	4
A. ENvest^{SCE}	4
B. TEEM	7
IMPLEMENTATION OF THE PILOTS	8
MARKET IMPACT OF THE PILOTS	10
COMPETITIVE IMPACT OF THE PILOTS	15
IMPLICATIONS OF RESTRUCTURED UTILITY INDUSTRIES	19
RECOMMENDATIONS	24
1. INTRODUCTION	1-1
BACKGROUND AND HISTORY	1-1
OBJECTIVES OF STUDY AND RESEARCH QUESTIONS	1-2
Objectives	1-3
Research Questions	1-3
METHODOLOGY OF THE REPORT	1-6
STRUCTURE OF THE REPORT	1-8
LIMITATIONS ON INFORMATION FOR THIS EVALUATION	1-9
2. DESCRIPTION OF THE PILOT PROGRAMS	2-1
OVERVIEW	2-1
A. HISTORY OF THE DEVELOPMENT OF THE ENvest^{SCE} CONCEPT	2-1
ORIGINS OF THE ENvest^{SCE} CONCEPT	2-4
DESIGN OF THE ENvest^{SCE} PROGRAM	2-5
COMMISSION APPROVAL	2-12
OPERATION AND ADMINISTRATIVE DESIGN	2-13
B. HISTORY OF THE DEVELOPMENT OF THE TEEM PILOT	2-15
ORIGINS OF THE TEEM CONCEPT	2-16
DESIGN OF THE TEEM PILOT	2-17
ADMINISTRATIVE COSTS AND PROGRAM TRACKING	2-25
OPERATIONS AND ADMINISTRATIVE PROCESS	2-25
APPROVAL BY THE COMMISSION	2-27

C.	COMPARISON OF THE SIMILARITIES AND DIFFERENCES BETWEEN THE ENvest^{SCE} AND TEEM PILOT DESIGNS	2-27
1.	Pilot Design Similarities	2-27
2.	Differences Between the Pilot Designs	2-29
3.	RESULTS OF THE ENvest^{SCE} PILOT	3-1
A.	SCOPE OF PILOT PROGRAM	3-1
Marketing Contacts	3-1	
Final Agreements: Scope of Customer Sectors	3-1	
Effectiveness of ENvest ^{SCE} by Customer Sectors	3-3	
B.	FINAL AGREEMENTS: PROJECT SIZE, COSTS AND ENERGY/RESOURCE SAVINGS	3-3
Comprehensiveness of Projects	3-6	
C.	LONG-TERM CONTRACTS/SUCCESS OF ENvest^{SCE} EFFORTS	3-7
Federal Government Sector	3-8	
Institutional/Governmental Sector	3-9	
Large Commercial and Industrial Sector	3-10	
D.	FINANCIAL RESULTS AND USE OF RATEPAYER FUNDS	3-10
Ratepayer-Funded Pilot Costs	3-10	
Financial Results of the ENvest ^{SCE} Projects	3-13	
ENvest ^{SCE} Pilot Program Adjustment Mechanism	3-15	
E.	ENVEST^{SCE} PILOT INTERACTION WITH SERVICE PROVIDERS	3-15
SUMMARY	3-18	
4.	RESULTS OF THE TEEM PILOT	4-1
OVERVIEW	4-1	
MARKETING CONTACTS	4-1	
FINAL AGREEMENTS	4-3	
USE OF SERVICE PROVIDER NETWORK	4-4	
SUMMARY	4-5	
5.	PILOT ORGANIZATION AND IMPLEMENTATION	5-1
OVERVIEW	5-1	
A.	ENvest^{SCE} PILOT	5-1
Organizational Structure of ENvest ^{SCE}	5-1	
Administrative Structure	5-1	
ENvest ^{SCE} Staffing	5-4	
Interrelation Between Units	5-5	

Operating and Administrative Expenses	5-6
Perception of Purpose	5-8
Assessment of Operation of ENvest ^{SCE}	5-8
SERVICE PROVIDER SELECTION CRITERIA AND PROCESS	5-9
Service Provider Qualification Criteria, Selection, and Timetable	5-9
Role of Service Provider	5-11
Service Provider Selection For Customer Projects	5-12
Assessment of the ENvest ^{SCE} Service Provider Selection Process	5-13
CUSTOMER SELECTION/CRITERIA/MARKETING	5-15
Timeline/Development of Staff Capability	5-15
Nature of Marketing Efforts	5-15
Use of SCE Information/Personnel for Marketing	5-17
Assessment of Use of SCE Information and Resources for Marketing	5-18
Presentation to Customers	5-19
CRITERIA FOR PROJECT DEVELOPMENT AND SELECTION	5-19
Total Resource Cost (TRC) Test	5-19
Opportunity for Savings	5-20
Creditworthiness of Customer	5-20
Assessment of Project Selection Criteria and Application	5-21
Financing Implementation	5-22
SUMMARY	5-22
B. TEEM PILOT	5-23
Organizational and Administrative Structure of Teem	5-23
Operating and Administrative Expenses	5-25
Assessment of Operation of TEEM	5-25
Service Provider Selection Criteria and Process	5-27
Assessment of the TEEM Service Provider Selection Process	5-27
Customer Selection/Criteria/Marketing	5-27
Presentation to Customers/Utility Intangible "Assets"	5-30
Criteria for Project Development and Selection	5-31
Summary	5-32
C. COMPARISON OF ENvest^{SCE} AND TEEM	
IMPLEMENTATION EFFORTS	5-32
6. CUSTOMER PERCEPTIONS OF ENVEST^{SCE}	6-1
OVERVIEW	6-1
A. FIRST SET OF CUSTOMER INFORMATION IN JUNE - AUGUST, 1995	6-1
Approach	6-2

PROGRAM DESIGN AND DELIVERY	6-4
PREVIOUS INVESTMENTS IN ENERGY EFFICIENCY	6-6
FACTORS INFLUENCING CUSTOMER DECISIONMAKING	6-7
OVERALL CUSTOMER COMMENTS AND SUGGESTIONS	6-10
B. SECOND SET OF CUSTOMER INTERVIEWS IN MAY, 1996	6-12
Overview	6-12
Approach	6-12
Status of Customer's ENvest ^{sce} Project	6-13
Factors Influencing the Customer Decisionmaking Process	6-14
Customer Satisfaction	6-17
Customer Recommendations	6-20
C. SUMMARY OF CUSTOMER INTERVIEWS CONCERNING ENVEST ^{sce}	6-21
7. ENERGY SERVICE PROVIDER PERCEPTIONS OF ENVEST ^{sce}	7-1
OVERVIEW	7-1
A. FIRST SET OF SERVICE PROVIDER INTERVIEWS IN JULY/AUGUST, 1995	7-1
Approach	7-1
EXPERIENCES WITH ENvest ^{sce} NETWORK	7-2
Service Provider Network Application and Selection Process	7-3
Marketing	7-4
Work Received	7-6
PERCEPTIONS OF ENvest ^{sce} AS A FACILITATOR OR A COMPETITOR	7-8
Distinctions Between Types of Service Providers	7-8
Nature of Services Offered By ENvest ^{sce} and Service Providers	7-9
Project Disaggregation for Bidding	7-11
Recommended Role for ENvest ^{sce}	7-12
B. SECOND SET OF SERVICE PROVIDER INTERVIEWS IN MAY/JUNE, 1996	7-14
Overview	7-14
Approach	7-14
Background on Service Providers Interviewed	7-14
Experience with ENvest ^{sce}	7-15
Service Provider Perceptions of the ENvest ^{sce} Program	7-17
General Assessment of ENvest ^{sce} Implementation	7-22
C. SUMMARY OF SERVICE PROVIDERS' PERCEPTIONS OF THE ENVEST ^{sce} PILOT	7-25